

d	0	Opgavetil:	Opgavenavn	Varighed	Startdato	Slutdato	Foregående opgaver	ar 18	apr 18	maj 18 9 16 23 30 07 14 2	jun 18
23		*	Workflow	1 dag	ti 17-04-18	ti 17-04-18					
24		*	Use case diagram	1 dag	ti 17-04-18	ti 17-04-18				II	
25		*	Prioritering af use cases	1 dag	ti 17-04-18	ti 17-04-18				II .	
26		*	Funktionelle krav	1 dag	ti 17-04-18	ti 17-04-18				II	
27		*	Ikke funktionelle krav	1 dag	ti 17-04-18	ti 17-04-18				II .	
28		<u>_</u>	Iteration 6	1 dag	to 19-04-18	to 19-04-18				M	
29		*	Informationskrav	1 dag	to 19-04-18	to 19-04-18				III	
30		*	Domænemodel	1 dag	to 19-04-18	to 19-04-18				u l	
31		*	Brief use case beskrivelse	1 dag	to 19-04-18	to 19-04-18					
32		<u> </u>	Iteration 7 - klasse 1	1 dag	ma 23-04-18	ma 23-04-18	22				
33		*	Fully dressed	1 dag	ma 23-04-18	ma 23-04-18					
34		*	System sekvens diagram	1 dag	ma 23-04-18	ma 23-04-18				III	
35		*	Sekvensdiagram	1 dag	ma 23-04-18	ma 23-04-18				II	
36		*	Relationel model	1 dag	ma 23-04-18	ma 23-04-18					
37			Construction	1 dag	ti 24-04-18	ti 24-04-18	32			m *	
38		- 5	Iteration 8 - klasse 1	1 dag	ti 24-04-18	ti 24-04-18				1	
39		- 5	Iteration 9 - klasse 2	1 dag	ti 24-04-18	ti 24-04-18				1	
40		<u>_</u>	Iteration 10 - klasse 3	1 dag	ti 24-04-18	ti 24-04-18				1	
41		- 5	Transition	1 dag	ma 04-06-18	ma 04-06-18					
42		-5	Aflevering af projekt	1 dag	ma 04-06-18	ma 04-06-18	37				*
Projekt: MS-Project Dato: to 15-03-18			Opgave		Inaktiv ov	ersigt		Eksterr	ne opgaver		
			Opdeling	Manuel o		pgave		Ekstern milepæl		♦	
			Milepæl	♦	Kun varighed Manuel oversigtsopløftning			Deadline		•	
			Hovedopgave					Fremd	rift		
_ 4.0. (.5 .5		Projektoversigt		Manuel o	versigt		1 Manue	el status		
			Inaktiv opgave		Kun start		С				

Side 2



